

## 2018-2019 DEPARTMENT OF INFRASTRUCTURE, PLANNING & LOGISTICS PROCUREMENT PLAN - CIVIL SERVICES May 2019

### Key

Estimated Dates (Est)

Actual Dates (Act)

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Sandover Highway - Upgrade to Seal Chainage 144 - 151 Kilometres	Tier 4 \$500,000 - \$5M	Act May-19	4	Est Jul-19
Alice Springs	Capital Works	Lasseter Highway - Strengthen and Widen Chainage 222 - 226 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-19	2	Est Dec-19
Alice Springs	Capital Works	Napperby Road - Lift and Re-sheet Chainage 44 - 48 Kilometres	Tier 4 \$500,000 - \$5M	Est Sep-19	4	Est Nov-19
Alice Springs	Capital Works	Ernest Giles Road - Lift, Gravel Re-sheet and Improve Drainage between Chainage 78.46 - 100.33 Kilometres	Tier 4 \$500,000 - \$5M	Est Sep-19	4	Est Nov-19
Alice Springs	Cyclical Maintenance	Alice Springs Region - Maintenance and Ongoing Repairs to All Traffic Signals for a Period of 36 Months	Tier 3 \$100,000 - \$500,000	Est Jun-19	4	Est Jul-19
Alice Springs	Minor New Works	Installation of 12 electronic Road Advice / Closure signs on the following roads: Larapinta x2, Lasseter x2, Luritja x2, Tjukaruru x 2	Tier 3 \$100,000 - \$500,000	Est Dec-19	4	Est Feb-20
Alice Springs	Minor New Works	Larapinta Drive - Verge Enhancement and Traffic Control Devices from Milner Roundabout to Lovegrove Roundabout	Tier 3 \$100,000 - \$500,000	Est Oct-19	4	Est Dec-19
Alice Springs	Minor New Works	Sandover Highway - Ch. 151.86 - 170.2 km - Batter Stabilisation works	Tier 3 \$100,000 - \$500,000	Est Sep-19	4	Est Nov-19
Darwin	Capital Works	Howard Springs Road To Coolalinga Cycle Path Works	Tier 4 \$500,000 - \$5M	Act Aug-18	4	Act May-19
Darwin	Capital Works	Adelaide River Floodplain Upgrade - Road Works	Tier 5 \$5M and Greater > \$40M	Act Dec-18	14	Est Jun-19
Darwin	Capital Works	Litchfield Park Road Upgrade Stage 2 Chainage 30.35 - 42.0 Kilometres	Tier 5 \$5M and Greater > \$30M	Act Dec-18	14	Act May-19
Darwin	Capital Works	Adelaide River Floodplain Upgrade - Bridges	Tier 5 \$5M and Greater > \$20M	Act Feb-19	14	Est Jun-19
Darwin	Capital Works	Arnhem Highway Shoulder Top Up And Shoulder Widening	Tier 3 \$100,000 - \$500,000	Act Feb-19	2	Act May-19
Darwin	Capital Works	Stuart Highway - Asphalt Resurfacing of off-ramp at Tiger Brennan Drive	Tier 3 \$100,000 - \$500,000	Act Mar-19	2	Act Apr-19
Darwin	Capital Works	McMillans Road / Mueller Road Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Feb-20	4	Est Apr-20
Darwin	Capital Works	Elrundie Avenue / Driver Road Intersection Upgrade	Tier 3 \$100,000 - \$500,000	Est Jan-20	3	Est Feb-20
Darwin	Capital Works	Stuart Highway / Chinner Road Intersection Upgrade	Tier 3 \$100,000 - \$500,000	Est Jan-20	3	Est Feb-20
Darwin	Capital Works	Mermaid Circuit Upgrade and Seal of Selected Sections	Tier 4 \$500,000 - \$5M	Est Jan-20	4	Est Apr-20

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Capital Works	Litchfield Welltree Station Access - Installation of Concrete Margins and Protection Works At Chainage 0.21, 2.56, 4.32, 4.96, 5.6 and 15.15 Kilometres	Tier 3 \$100,000 - \$500,000	Est Jul-19	2	Est Aug-19
Darwin	Capital Works	Maningrida-Ramingining Road - Seal Road Chainage 0.4 - 1.6 Kilometres	Tier 4 \$500,000 - \$5M	Est Jul-19	4	Est Sep-19
Darwin	Capital Works	Illawarra Road Lift, Reform and Drainage Improvements Chainage 0 - 7.83 Kilometres	Tier 4 \$500,000 - \$5M	Est Jun-19	3	Est Aug-19
Darwin	Capital Works	Tiger Brennan Drive Pedestrian and Cyclist Crossing at Berrimah Road Intersection	Tier 4 \$500,000 - \$5M	Est Jun-19	2	Est Jul-19
Darwin	Capital Works	Bagot Road and Stuart Highway Intersection - Flagpoles and Landscaping	Tier 4 \$500,000 - \$5M	Est Jun-19	4	Est Aug-19
Darwin	Capital Works	Transport Access - Maningrida - Barge Landing	Tier 4 \$500,000 - \$5M	Est Jun-19	4	Est Aug-19
Darwin	Capital Works	Urban Arterial Asphalt - Pavement Strengthening	Tier 4 \$500,000 - \$5M	Est Jun-19	4	Est Aug-19
Darwin	Capital Works	Arnhem Highway - Beatrice Hill - Strengthening and Widening	Tier 4 \$500,000 - \$5M	Est Jun-19	4	Est Sep-19
Darwin	Cyclical Maintenance	Darwin Region - Slashing And Weed Control Within Darwin Region Road Reserves For A Period Of 34 Months	Tier 4 \$500,000 - \$5M	Act Apr-19	4	Est Jun-19
Darwin	Cyclical Maintenance	Darwin Region - Urban Roads Bituminous Pavement Repairs for A Period Of 36 Months	Tier 4 \$500,000 - \$5M	Act Jan-19	4	Act Apr-19
Darwin	Cyclical Maintenance	Darwin Region - Port Keats Road Maintenance from Daly River to Emu Point Turn Off for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Jan-19	4	Est Jun-19
Darwin	Cyclical Maintenance	Darwin - Darwin and Palmerston - Maintenance Of Traffic Signals and Intelligent Transport Systems (ITS) For A Period Of 36 Months	Tier 4 \$500,000 - \$5M	Act May-19	4	Est Aug-19
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Miscellaneous Concrete Works For A Period Of 36 Months	Tier 3 \$100,000 - \$500,000	Est Jul-19	4	Est Sep-19
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Maintenance Of Guardrails For A Period Of 36 Months	Tier 3 \$100,000 - \$500,000	Est Jun-19	4	Est Aug-19
Darwin	Minor New Works	Stuart Highway - Install Guardrails Between Chainage 114 - 117	Tier 3 \$100,000 - \$500,000	Act Apr-19	2	Act May-19
Darwin	Minor New Works	Trower Road and Alawa Crescent - Road Safety Improvements	Tier 3 \$100,000 - \$500,000	Act Apr-19	3	Est Jun-19
Darwin	Minor New Works	University Avenue and Chung Wah Terrace - Left and Right Turn Lane Modifications	Tier 3 \$100,000 - \$500,000	Act Apr-19	2	Est Jun-19
Darwin	Minor New Works	Elrundie Avenue and Marlow Lagoon Access Road Intersection - Construct Pedestrian Refuge	Tier 3 \$100,000 - \$500,000	Act Apr-19	2	Est Jun-19
Darwin	Minor New Works	Buffalo Creek Repair and Replace Navigation Aids	Tier 3 \$100,000 - \$500,000	Act Feb-19	2	Act Apr-19
Darwin	Minor New Works	Port Keats Road - Construct Concrete Batters Culvert Chainage 20.9 Kilometres	Tier 3 \$100,000 - \$500,000	Act Feb-19	2	Act Apr-19
Darwin	Minor New Works	Darwin - Tactile Upgrade to Existing Bus Shelters Package 1	Tier 3 \$100,000 - \$500,003	Act Mar-19	2	Est Jun-19
Darwin	Minor New Works	Darwin - Tactile Upgrade to Existing Bus Shelters Package 2	Tier 3 \$100,000 - \$500,004	Act Mar-19	2	Est Jun-19
Darwin	Minor New Works	Darwin - Install New Bus Shelters Package 1	Tier 3 \$100,000 - \$500,000	Act May-19	2	Est Jun-19
Darwin	Minor New Works	Stuart Highway - Replace unserviceable irrigation with new PVC installation with Telemetry control between Ch 9.6 to 11.36 kilometres	Tier 3 \$100,000 - \$500,000	Est Aug-19	3	Est Sep-19
Darwin	Minor New Works	Vanderlin Drive and Leanyer Drive Shared Path Upgrade	Tier 3 \$100,000 - \$500,000	Est Aug-19	4	Est Sep-20
Darwin	Minor New Works	Oenpelli Road - At Cahill's Crossing - Install River Height Telemetry	Tier 3 \$100,000 - \$500,000	Est Feb-20	3	Est Apr-20
Darwin	Minor New Works	Various Roads - Install CCTV on 4 sites from Approved Strategy	Tier 3 \$100,000 - \$500,000	Est Jan-20	4	Est Mar-20
Darwin	Minor New Works	Ooloo Road - Upgrade to Seal	Tier 3 \$100,000 - \$500,000	Est Jan-20	4	Est Apr-20
Darwin	Minor New Works	Bagot Road - Stormwater Drainage Upgrade	Tier 3 \$100,000 - \$500,000	Est Jan-20	4	Est Mar-20
Darwin	Minor New Works	Elrundie Avenue - Asphalt overlay of existing spray sealed surface between Chainage 2.92 - 4.03 kilometres	Tier 3 \$100,000 - \$500,000	Est Jul-19	4	Est Sep-19
Darwin	Minor New Works	Stuart Highway - Construct Sealed Shoulder And Guardrail Between Chainage 24.6 - 25.2 Kilometres	Tier 3 \$100,000 - \$500,000	Est Jun-19	4	Est Aug-19
Darwin	Minor New Works	Cox Peninsula Road - Left Turn Lane To Finn Road and Service Relocation	Tier 3 \$100,000 - \$500,000	Est Jun-19	3	Est Jul-19
Darwin	Minor New Works	McMillians Road - Construct Path Links To Existing Bus Stops	Tier 3 \$100,000 - \$500,000	Est Jun-19	2	Est Jul-19
Darwin	Minor New Works	Stuart Highway - Chainage 170.87 - Ch171.125 Kilometres, Batter Widening and Construct Concrete Batter Protection, Re-install New Standardised Posts and Guardrail at the 115m Section	Tier 3 \$100,000 - \$500,000	Est Mar-20	2	Est Apr-20
Darwin	Minor New Works	Stuart Highway - Replace HPS Streetlighting with LEDs	Tier 3 \$100,000 - \$500,000	Est Mar-20	4	Est May-20

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Minor New Works	Stuart Highway - Install new PVC Telemetry controlled Irrigation and renovate turf to lower thatch/grass height at Chainage 1 kilometres	Tier 3 \$100,000 - \$500,000	Est Sep-19	2	Est Oct-19
Darwin	Specific Maintenance	Temple Terrace and McMillians Road - Landscape Irrigation Replacement	Tier 3 \$100,000 - \$500,000	Act Dec-18	4	Act Apr-19
Darwin	Specific Maintenance	Stuart Highway - Coomalie Creek Bridge - Grouting and Concrete Repairs	Tier 3 \$100,000 - \$500,000	Act May-19	2	Est Jun-19
Darwin	Capital Works	New five-year program to replace corrugated steel culverts on various roads	Tier 4 \$500,000 - \$5M	Est Jul-19	4	Est Sep-19
Gove	Capital Works	Galiwinku Elcho Island Aerodrome Apron Reconstruction and Secure Aircraft Compound	Tier 4 \$500,000 - \$5M	Est Jun-19	6	Est Aug-19
Gove	Specific Maintenance	Central Arnhem Road - Gravel Resheet Between Chainage 336 - 342 Kilometres	Tier 3 \$100,000 - \$500,000	Act May-19	2	Est Jun-19
Katherine	Capital Works	Stuart Highway and Lindsay Street Intersection	Tier 3 \$100,000 - \$500,000	Act Apr-19	2	Act May-19
Katherine	Capital Works	Beasley Road - Pavement Upgrade Chainage 2.0 - 3.6 Kilometres	Tier 4 \$500,000 - \$5M	Act Feb-19	2	Act Apr-19
Katherine	Capital Works	Lajamanu Road - Upgrade and Seal Chainage 316 - 320 Kilometres	Tier 4 \$500,000 - \$5M	Act Feb-19	4	Act Apr-19
Katherine	Capital Works	Keep River Plains Road Upgrade To Support Project Sea Dragon	Tier 5 \$5M and Greater > \$30M	Act Mar-19	6	Est Jun-19
Katherine	Capital Works	Hodgson River Road - Road Improvement from Chainage 24.481 - 25.442 Kilometres	Tier 4 \$500,000 - \$5M	Act Mar-19	2	Act May-19
Katherine	Capital Works	Buntine Highway - Pavement Strengthening and Widening from Chainage 198.100 - 201.458 Kilometres	Tier 4 \$500,000 - \$5M	Act Mar-19	3	Est Jun-19
Katherine	Capital Works	Buntine Highway - Pavement Strengthening and Widening from Chainage 237- 243 Kilometres	Tier 4 \$500,000 - \$5M	Act Mar-19	3	Act May-19
Katherine	Capital Works	Buntine Highway - Pavement Strengthening and Widening from Chainage 203.65 - 207.9 Kilometres	Tier 4 \$500,000 - \$5M	Act May-19	3	Est Jul-19
Katherine	Capital Works	Buntine Highway - Pavement Strengthening and Widening from Chainage 186.9 - 187.99 Kilometres	Tier 4 \$500,000 - \$5M	Act May-19	3	Est Jul-19
Katherine	Capital Works	Carpentaria Highway - Strengthening and Widening between chainage 109 - 114.5 Kilometres	Tier 4 \$500,000 - \$5M	Est Jul-19	4	Est Sep-19
Katherine	Capital Works	Buntine Highway - Pavement Strengthening and Widening from Chainage 95.9 To 149 Kilometres	Tier 5 \$5M and Greater > \$5M	Est Jul-19	4	Est Sep-19
Katherine	Capital Works	Buntine Highway - Pavement Strengthening and Widening from Chainage 207.9 - 219.9 Kilometres	Tier 5 \$5M and Greater > \$5M	Est Jun-19	3	Est Aug-19
Katherine	Disaster Maintenance	Victoria Highway - Disaster Maintenance Repairs at Various Locations	Tier 3 \$100,000 - \$500,000	Act Oct-18	3	Act Apr-19
Katherine	Minor New Works	Buchanan Highway - Construct Concrete Floodways Chainage 60.21, 116.04 and 138.32 Kilometres	Tier 3 \$100,000 - \$500,000	Act Apr-19	2	Est Jun-19
Katherine	Minor New Works	Duncan Road - Remedial Works to Negri Crossing Concrete Batters	Tier 3 \$100,000 - \$500,000	Act Apr-19	1	Est Jun-19
Katherine	Minor New Works	Duncan Road - Construction of Concrete Floodways at Various Locations	Tier 3 \$100,000 - \$500,000	Act Feb-19	2	Act Apr-19
Katherine	Minor New Works	Buntine Highway (Top Springs) - New Truck Parking Bay Chainage 164.92 kilometres	Tier 3 \$100,000 - \$500,000	Est Aug-19	3	Est Oct-19
Katherine	Minor New Works	Carpentaria Highway - New Truck Parking Bay Chainage 270.22 Kilometres	Tier 3 \$100,000 - \$500,000	Est Jul-19	3	Est Sep-19
Katherine	Minor New Works	Nathan River Road - Install 130M Long Concrete Invert 138.26 kilometres	Tier 3 \$100,000 - \$500,000	Est Jul-19	4	Est Sep-19
Katherine	Minor New Works	Victoria Highway - Extend 5 culverts between Chainage 144.60 - 150.15 Kilometres	Tier 3 \$100,000 - \$500,000	Est Jul-19	4	Est Sep-19
Tennant Creek	Capital Works	Tablelands Highway - Strengthening And Widening and Install Culverts Chainage 290 -303 Kilometres	Tier 5 \$5M and Greater > \$5M	Act Apr-19	5	Est Jun-19
Tennant Creek	Capital Works	Tablelands Highway - Replacement of McArthur River Bridge	Tier 5 \$5M and Greater > \$5M	Act May-19	4	Est Jul-19
Tennant Creek	Capital Works	Stuart Highway - Construct and extend Floodway and Improve Approaches at Chainage 1032.4 Kilometres	Tier 4 \$500,000 - \$5M	Act Nov-18	4	Act May-19
Tennant Creek	Capital Works	Tourism Entrance Statement - Tennant Creek	Tier 4 \$500,000 - \$5M	Act Oct-18	3	Est Jun-19
Tennant Creek	Capital Works	Kinjorra Road - Pavement Widening from Chainage 5.45 - 13.09 Kilometres	Tier 4 \$500,000 - \$5M	Est Aug-19	4	Est Oct-19
Tennant Creek	Capital Works	Ranken Road - Reform between Chainage 77 - 80.02 Kilometres and 85 - 91.32 Kilometres	Tier 4 \$500,000 - \$5M	Est Jul-19	3	Est Aug-19
Tennant Creek	Minor New Works	Stuart and Barkly Highway - Construct Slip Lane at the Intersection	Tier 3 \$100,000 - \$500,000	Act Mar-19	3	Est Jun-19

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Tennant Creek	Minor New Works	Stuart Highway - Construct Slip Lanes and Turning Treatment for Wauchope Roadhouse at Chainage 1104 Kilometres	Tier 3 \$100,000 - \$500,000	Est Jul-19	2	Est Aug-19
Tennant Creek	Minor New Works	Barkly Highway - Construct Turn and Slip Lanes at Soudan Rest Area Chainage 311.61 Kilometres	Tier 3 \$100,000 - \$500,000	Est Jul-19	2	Est Aug-19
Tennant Creek	Minor New Works	Carpentaria Highway - Between Chainage 270 - 290 Kilometre Culvert Widening	Tier 3 \$100,000 - \$500,000	Est Jul-19	2	Est Aug-19