

**2021-2022 Department of Infrastructure, Planning and Logistics Procurement Plan
Civil Services - May 2022**

Key
Estimated Date (Est)
Actual Date (Act)
*also represented on the Consultant Procurement Plan

Project in Preparation or Tender Process

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Finke Road and Abminga Access Road - Replace Gates with Grids on Finke Road at 157 Kilometres and on Abminga Access Road at 4.8 Kilometres	Tier 3 \$100,000 - \$500,000	Act Dec-22	2	Est May-22
Alice Springs	Capital Works	Tanami Road - Upgrade and Sealing between 271 and 421 Kilometres (Major Package)	Tier 5 \$5M and Greater	Act Dec-21	14	Est Jun-22
Alice Springs	Capital Works	Sandover Highway - Gravel Re-Sheet and Drainage Repairs on Various Sections between 61 and 80 Kilometres	Tier 4 \$500,000 - \$5M	Act Mar-22	3	Est May-22
Alice Springs	Capital Works	Maryvale Road - Upgrade and Seal 19 - 35km	Tier 5 \$5M and Greater	Act Nov-22	5	Act Apr-22
Alice Springs	Capital Works	Tjukaruru Road - Upgrade and Seal 12 - 40km (Major Project)	Tier 5 \$5M and Greater	Act Dec-21	6	Est May-22
Alice Springs	Cyclical Maintenance	Western Region - Pavement Repairs and Maintenance of Gravel Roads and Airstrips for a Period of 36 Months	Tier 5 \$5M and Greater	Act Jan-22	4	Est May-22
Alice Springs	Cyclical Maintenance	Eastern Region - Pavement Repairs and Maintenance of Gravel Roads and Airstrips for a Period of 36 Months	Tier 5 \$5M and Greater	Act Jan-22	4	Est May-22
Alice Springs	Cyclical Maintenance	Sealed Pavement Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Nov-22	13	Act May-22
Alice Springs	Cyclical Maintenance	Alice Springs Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Nov-21	4	Act May-22
Alice Springs	Minor New Works	Engawala - New Apron Taxiway and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est May-22	3	Est Aug-22
Alice Springs	Minor New Works	Harts Range - New Apron Taxiway and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est May-22	3	Est Aug-22
Alice Springs	Specific Maintenance	Kintore Road - Gravel Resheet 115 - 125 Kilometres	Tier 4 \$500,000 - \$5M	Act Jan-22	4	Act Apr-22
Darwin	Capital Works	Barramundi Drive 4 - 5 Kilometres and Javelin Road 0 - 0.8 Sealing Works	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Aug-22
Darwin	Capital Works	Chung Wah/Emery Avenue Intersection Design and Construct Roundabout	Tier 4 \$500,000 - \$5M	Est Jun-22	4	Est Aug-22
Darwin	Capital Works	Dorat Road - Replace Armo Culverts - Various Locations	Tier 4 \$500,000 - \$5M	Est Jul-22	4	Est Sep-22
Darwin	Capital Works	Hughes Airstrip - Pavement Reconstruction	Tier 4 \$500,000 - \$5M	Est Aug-22	4	Est Oct-22
Darwin	Capital Works	Litchfield Park Road - Install Guardrail at Various Locations between 20 - 75 Kilometres	Tier 3 \$100,000 - \$500,000	Act Dec-21	2	Act Apr-22
Darwin	Capital Works	McMillans Road and Kalymnos Road Intersection	Tier 4 \$500,000 - \$5M	Est Jun-22	4	Est Aug-22
Darwin	Capital Works	Ooloo Road - Upgrade To Seal 56 - 59 Kilometres	Tier 4 \$500,000 - \$5M	Act Apr-22	4	Est Jun-22
Darwin	Capital Works	Saltwater Arm Access - Gravel Resheet 0 - 2 Kilometres and Leaders Creek Boat Ramp Access Gravel Resheet 2.0 - 6.5 Kilometres	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Jul-22
Darwin	Capital Works	Trower Road Construction of a Signalised Pedestrian Crossing at Rapid Creek Shopping Centre	Tier 4 \$500,000 - \$5M	Act Mar-22	4	Est May-22
Darwin	Capital Works	Darwin Region - Dundee Place, Namarada Drive & Balanda Drive - Upgrade Seal Width	Tier 3 \$100,000 - \$500,000	Act Apr-22	2	Est Jun-22
Darwin	Capital Works	Fleming Road Upgrade to Seal Between 3 - 5 Kilometres	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Aug-22
Darwin	Capital Works	Darwin Region - Stuart Highway - Various Locations - Replace Existing Pavement with Deep Lift Asphalt	Tier 5 \$5M and Greater	Act Mar-22	4	Est May-22
Darwin	Capital Works	Stuart Highway - Central Arnhem Road Intersection Upgrade	Tier 5 \$5M and Greater	Act Apr-22	4	Est Jun-22
Darwin	Cyclical Maintenance	Darwin Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Nov-21	4	Est May-22
Darwin	Cyclical Maintenance	Northern Territory Road Network - Acquisition of Traffic Counting and Classification Data for a Period of 60 Months	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Jul-22
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Bus Stop Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Apr-22	4	Est Jul-22
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Hire of Variable Message Sign, Lighting Towers and Power Plants for a Period of 36 Months	Tier 3 \$100,000 - \$500,000	Est May-22	2	Est Jul-22
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Road Sweeping Services for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Jul-22
Darwin	Cyclical Maintenance	Darwin Region - Rural Roads Bituminous Pavement Repairs for a Period of 36 Months	Tier 5 \$5M and Greater	Est May-22	4	Est Jul-22
Darwin	Cyclical Maintenance	Darwin Region - Urban Road Network - Area A - Landscape Maintenance for a Period of 60 Months	Tier 5 \$5M and Greater	Est May-22	4	Est Jul-22
Darwin	Cyclical Maintenance	Darwin Region - Urban Road Network - Area B - Landscape Maintenance for a Period of 60 Months	Tier 5 \$5M and Greater	Est May-22	4	Est Jul-22
Darwin	Minor New Works	Belyuen Airstrip - Gravel Pavement Upgrade	Tier 3 \$100,000 - \$500,000	Est May-22	3	Est Aug-22
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Civil Maintenance of Pavements and Drainage for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Jul-22
Darwin	Cyclical Maintenance	Darwin - Panel Contract for Supply and Installation of Bus Shelters for a Period of 36 Months	Tier 3 \$100,000 - \$500,000	Est Jun-22	4	Est Aug-22
Darwin	Cyclical Maintenance	Darwin Region - Panel Contract - Upgrade of Culverts for a Period of 36 Months	Tier 3 \$100,000 - \$500,000	Est Jun-22	4	Est Aug-22
Darwin	Minor New Works	Casuarina Bus Interchange - Installation of Bollards (Tender Cancelled)	Tier 3 \$100,000 - \$500,000	Cancelled	Cancelled	Cancelled
Darwin	Minor New Works	Cox Peninsula Road - Install Guardrail Works at Level Crossing	Tier 3 \$100,000 - \$500,000	Act Mar-22	2	Act Apr-22
Darwin	Minor New Works	McMillans Road - Pedestrian Crossing Facility at North Lake Shopping Centre	Tier 3 \$100,000 - \$500,000	Est May-22	2	Est Jul-22
Darwin	Minor New Works	Stuart Highway - 1 - 3 Kilometres Install Irrigation Telemetry Controller	Tier 3 \$100,000 - \$500,000	Est May-22	2	Est Jul-22
Darwin	Capital Works	Mandorah Marine Facilities	Tier 5 \$5M and Greater	Act Dec-21	12	Est Aug-22
Gove	Capital Works	Drimmie Head Road - Pavement Rehab 0 - 1 Kilometres	Tier 3 \$100,000 - \$500,000	Est Jun-22	2	Est Jul-22
Gove	Minor New Works	Lake Evella Aerodrome and Milingimbi Aerodrome Drainage and Safety Upgrades	Tier 4 \$500,000 - \$5M	Est Jun-22	4	Est Aug-22
Gove	Specific Maintenance	Central Arnhem Road - Upgrade Culverts - Various Locations Between 505 and 512 Kilometres	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Jul-22
Gove	Specific Maintenance	Central Arnhem Road - Reform and Regravel 458 - 470 Kilometres	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Jul-22
Gove	Cyclical Maintenance	Umbakumba Road - Pavement and Drainage Civil Maintenance for a Period of 36 months	Tier 4 \$500,000 - \$5M	Act Mar-22	4	Est May-22
Gove	Minor New Works	Umbakumba Road - Erosion Protection at Various Locations	Tier 3 \$100,000 - \$500,000	Act Mar-22	2	Est May-22
Gove	Cyclical Maintenance	East Arnhem Region - Central Arnhem Road - Pavement Repairs and Maintenance on Gravel and Sealed Roads for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Feb-22	4	Est May-22
Gove	Minor New Works	Galiwinku/Elcho Island Aerodrome Fencing Upgrade	Tier 3 \$100,000 - \$500,000	Act Mar-22	2	Est May-22
Katherine	Capital Works	Roper Highway Upgrade & Seal 186-205 Kilometres	Tier 4 \$500,000 - \$5M	Act Dec-21	8	Act Apr-22
Katherine	Capital Works	Ryans Bend Road - Gravel Resheet 68 - 73 Kilometres	Tier 3 \$100,000 - \$500,000	Act Jan-22	3	Act Apr-22

**2021-2022 Department of Infrastructure, Planning and Logistics Procurement Plan
Civil Services - May 2022**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Katherine	Capital Works	Victoria Highway - Upgrade Innesval (Menngen Road) Intersection and Construct Truck Parking Bays	Tier 4 \$500,000 - \$5M	Act Oct-21	4	Act Apr-22
Katherine	Capital Works	Stuart Highway - Pavement Strengthening and Widening 598 - 600 Kilometres	Tier 4 \$500,000 - \$5M	Act Jan-22	3	Est May-22
Katherine	Capital Works	Waterloo Property Access - Install Inverts at Sections 18 and 32 to 34 Kilometres	Tier 3 \$100,000 - \$500,000	Act Mar-22	2	Est May-22
Katherine	Specific Maintenance	Bullita Access Road - Gravel Re-sheeting from 1 to 6 Kilometres	Tier 4 \$500,000 - \$5M	Act Feb-22	4	Est Jun-22
Katherine	Capital Works	Bullita Access Road - Construct Concrete Floodways and Culverts	Tier 4 \$500,000 - \$5M	Act Jan-22	4	Act Apr-22
Katherine	Capital Works	Carpentaria Highway - Design and Construct 0-140 Kilometres of the Carpentaria Highway (Major Package)	Tier 5 \$5M and Greater	Act Dec-21	14	Est Jun-22
Katherine	Specific Maintenance	Victoria Highway - Brownie Creek and Watch Creek - Recoat of Bridge Support Structure	Tier 3 \$100,000 - \$500,000	Act Feb-22	2	Est May-22
Katherine	Specific Maintenance	Stuart Highway - Railway Overpass - Erosion Control and Batter Protection Works at 305 Kilometres	Tier 4 \$500,000 - \$5M	Act Feb-22	4	Act Apr-22
Katherine	Cyclical Maintenance	Eastern Region - Maintenance of Unsealed Roads for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Feb-22	4	Est May-22
Katherine	Cyclical Maintenance	Repairs and Maintenance of Sealed Pavement for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Feb-22	4	Est May-22
Katherine	Cyclical Maintenance	Central Area Maintenance of Unsealed Roads for Period of 36 Months	Tier 5 \$5M and Greater	Act Feb-22	4	Est May-22
Katherine	Cyclical Maintenance	Street Sweeping Katherine Town Area for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Oct-21	4	Act Apr-22
Katherine	Cyclical Maintenance	Katherine Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Nov-21	4	Act May-22
Tennant Creek	Capital Works	Calvert Road - Lift and Widen 3 - 11 Kilometres and Reform 100 - 113 Kilometres	Tier 4 \$500,000 - \$5M	Act Jan-22	4	Est May-22
Tennant Creek	Capital Works	Paterson Street Median Irrigation Replacement	Tier 4 \$500,000 - \$5M	Est May-22	4	Est Jun-22
Tennant Creek	Capital Works	Stuart Highway - Asphalt Resurfacing Various Sections Between 693 - 699 Kilometres	Tier 4 \$500,000 - \$5M	Act Mar-22	4	Est May-22
Tennant Creek	Capital Works	Juno Road - Reconstruct and Widen 0 - 1 Kilometres	Tier 4 \$500,000 - \$5M	Act Feb-22	4	Act Apr-22
Tennant Creek	Capital Works	Stuart Highway - Shoulder Rehabilitation, Sealing, Safety Barrier and Culvert Extension from 915 to 952 Kilometres	Tier 5 \$5M and Greater	Act Oct-21	3	Act Apr-22
Tennant Creek	Capital Works	Stuart Highway - Pavement Rehabilitation of George Redmond Crossing 696 - 698 Kilometres	Tier 4 \$500,000 - \$5M	Act Mar-22	4	Est May-22
Tennant Creek	Cyclical Maintenance	Culvert Repairs and General Concrete Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Jan-22	3	Act Apr-22
Tennant Creek	Cyclical Maintenance	Tennant Creek Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Nov-21	4	Est May-22
Tennant Creek	Cyclical Maintenance	Tennant Creek Region - Pavement Marking for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Nov-21	4	Est May-22