

**2020-2021 Department of Infrastructure, Planning and Logistics Procurement Plan  
Civil Services - September 2020**

Key  
Estimated Date (Est)  
Actual Date (Act)

**Project in Preperation or Tender Process**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	North Stuart Highway - Shoulder Reconstruction and Seal Widening Works from Chainage 1383.2 - 1423.5 Kilometres	Tier 4 \$500,000 - \$5M	Act Aug-20	2	Est Oct-20
Alice Springs	Capital Works	Stuart Highway - Pavement Rehabilitation North of Tropic of Capricorn - Chainages 1436 - 1439 Kilometres	Tier 5 \$5M and Greater	Est Feb-21	4	Est May-21
Alice Springs	Capital Works	Plenty Highway - Upgrade and Seal Between Chainage 224-244 Kilometres	Tier 5 \$5M and Greater	Est Jun-21	4	Est Aug-21
Alice Springs	Capital Works	Delmore Downs Road and Waite River Road - Install Grids	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Dec-20
Alice Springs	Capital Works	Mount Dare Access - Lift, Resheet and Drainage Repairs Chainage 28 - 70 Kilometres	Tier 4 \$500,000 - \$5M	Act Aug-20	4	Est Oct-20
Alice Springs	Capital Works	Willowra Road - Gravel Resheet Chainage 93 - 105 Kilometres	Tier 4 \$500,000 - \$5M	Act Aug-20	4	Est Oct-20
Alice Springs	Capital Works	Plenty Highway - Upgrade And Seal Between 167 - 170 Kilometres and 209 - 224 Kilometres	Tier 5 \$5M and Greater	Act Sep-20	6	Est Nov-20
Alice Springs	Capital Works	Plenty Highway - New Truck Bay Chainage 269 Kilometres	Tier 4 \$500,000 - \$5M	Est Apr-21	4	Est Jun-21
Alice Springs	Capital Works	Alice Region - Urban Asphalt Remove and Replace Asphalt Wearing Surface at Various Locations	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Alice Springs	Capital Works	Tjukururu Road - Upgrade And Seal Between 40.4 - 55.4 Kilometres	Tier 5 \$5M and Greater	Act Jul-20	6	Act Sept-20
Alice Springs	Capital Works	Alice Springs to Darwin Corridor - Maryvale Road Upgrade and Seal Chainage 10 - 20 Kilometres	Tier 5 \$5M and Greater	Est Oct-20	4	Est Nov-20
Alice Springs	Capital Works	Alice Springs to Halls Creek Corridor - Select Sections on Tanami Road Chainage 261 - 271.8 Kilometres	Tier 5 \$5M and Greater	Act Aug-20	4	Est Jan-21
Alice Springs	Capital Works	Tjukururu Road - Upgrade Chainage 12.7 To 40.4 Kilometres	Tier 5 \$5M and Greater	Est Jun-21	4	Est Aug-21
Alice Springs	Capital Works	Schwarz Crescent/Stuart Highway Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est May-21	4	Est Aug-21
Alice Springs	Capital Works	Ellery Creek Tourist Access - Upgrade and Seal	Tier 4 \$500,000 - \$5M	Est Nov-20	4	Est Jan-21
Alice Springs	Capital Works	Mount Denison Road - Upgrade to Seal Standard From Yuendumu	Tier 4 \$500,000 - \$5M	Est Nov-20	2	Est Dec-20
Alice Springs	Cyclical Maintenance	Alice Springs Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Alice Springs	Minor New Works	Stuart Highway and Stott Terrace - Various Locations - Upgrade Streetlights to LED's	Tier 3 \$100,000 - \$500,000	Est Nov-20	3	Est Dec-20
Alice Springs	Minor New Works	Telegraph Terrace - Upgrade Various Intersections Pram Ramps	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Jan-21
Alice Springs	Minor New Works	Mount Liebig Aerodrome - New Fencing and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Act Sep-20	2	Est Oct-20
Alice Springs	Minor New Works	Hermannsburg Aerodrome - New Fencing and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Act Sep-20	2	Est Oct-20
Alice Springs	Minor New Works	Engawala Aerodrome - New Fencing and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Act Sep-20	2	Est Oct-20
Alice Springs	Minor New Works	Santa Teresa Aerodrome - New Fencing and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Act Sep-20	2	Est Oct-20
Alice Springs	Minor New Works	Various Aerodromes- New Windsock Pole and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Act Sep-20	2	Est Nov-20
Alice Springs	Minor New Works	Bus Shelter Upgrades - Various Locations	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Alice Springs	Specific Maintenance	Stuart Highway/Palmer River Bridge - Bearing Replacement	Tier 3 \$100,000 - \$500,000	Est Feb-21	2	Est Mar-21
Alice Springs	Specific Maintenance	Tanami Road - Gravel Resheet Various Sections Chainage 271.8 - 284.3 Kilometres	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Alice Springs	Specific Maintenance	Plenty Highway - Gravel Resheet Various Locations Chainage 394 - 400 Kilometres and Chainage 410 - 414 Kilometres	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Darwin	Capital Works	Litchfield Park Road - Install Guardrail	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Darwin	Capital Works	Stuart Highway - Pine Creek Area Seal Shoulders	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Nov-20
Darwin	Capital Works	Stuart Highway/Marrakai Road - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Jan-21
Darwin	Capital Works	Stuart Highway/ Cox Peninsular Road - Median Treatment	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Jan-21

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Capital Works	Stuart Highway - Electronic Traveller Information Sign	Tier 4 \$500,000 - \$5M	Est Nov-20	7	Est Mar-21
Darwin	Capital Works	Stuart Highway Between Chainage 36 and Chainage 177 Guardrails at Various Locations	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Darwin	Capital Works	Stuart Highway - Rehabilitate Southern Carriageway Elizabeth River to Jenkins Road Chainage 38.7 - 39.6 Kilometres	Tier 3 \$100,000 - \$500,000	Est Feb-21	4	Est Apr-21
Darwin	Capital Works	Illawarra Road - Reform and Improve Drainage 0 - 7.8 Kilometres	Tier 3 \$100,000 - \$500,000	Act May-20	4	Act Aug-20
Darwin	Capital Works	Mermaid Circuit - Upgrade From Unsealed To Sealed Chainage 0.0-1.1 Kilometres	Tier 4 \$500,000 - \$5M	Act May-20	2	Act Aug-20
Darwin	Capital Works	Litchfield Welltree Station Access Chainage 4.4 Kilometres - Construct New Floodway	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Darwin	Capital Works	Saltwater Arm Access Road - Gravel Resheet Chainage 3.4 - 6.9 Kilometres	Tier 3 \$100,000 - \$500,000	Act Jul-20	2	Act Sep-20
Darwin	Capital Works	Lionel Road - Install 2 Culverts at Chainage 0.5 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Darwin	Capital Works	Barramundi Drive Chainage 4.8 - 6 Kilometres and Javelin Road Chainage 0-0.8 Kilometres Sealing	Tier 4 \$500,000 - \$5M	Est Dec-20	8	Est Feb-21
Darwin	Capital Works	Smith Point Road - Reform and Re-gravel Various Locations	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Darwin	Capital Works	Arnhem Highway- Adelaide River Floodplain - Beatrice Hill Upgrade	Tier 4 \$500,000 - \$5M	Est Jan-21	6	Est Apr-21
Darwin	Capital Works	Towards Zero - Road Safety Improvement - Jim Jim Creek Bridge	Tier 3 \$100,000 - \$500,000	Est Feb-21	3	Est Mar-21
Darwin	Capital Works	Elrundie/Driver Avenue - Intersection Upgrade	Tier 3 \$100,000 - \$500,000	Act Jun-20	2	Act Sep-20
Darwin	Capital Works	McMillans Road/Mueller Road - Intersection Upgrade	Tier 3 \$100,000 - \$500,000	Act May-20	2	Act Aug-20
Darwin	Capital Works	Tiger Brennan Drive/Wishart Road - Signalised Left Turns to Improve Safety	Tier 3 \$100,000 - \$500,000	Est Nov-20	2	Est Dec-20
Darwin	Capital Works	Darwin Region - Urban Area - Remove and Replace Asphalt Wearing Surface at Various Locations	Tier 4 \$500,000 - \$5M	Act Jul-20	4	Act Aug-20
Darwin	Capital Works	Maningrida - Ramingining Road - Seal Road Chainage 0.4 - 1.6 Kilometres	Tier 4 \$500,000 - \$5M	Est Feb-21	4	Est Apr-21
Darwin	Capital Works	Dorat Road - Replace Culverts from Chainage 48 - 59 Kilometres	Tier 3 \$100,000 - \$500,000	Act Jun-20	4	Act Aug-20
Darwin	Capital Works	Dorat Road- Replace Culverts Chainage 32.3 - 47.9 Kilometres	Tier 4 \$500,000 - \$5M	Est Oct-20	3	Est Jan-20
Darwin	Capital Works	Mango Roads - Upgrade and Seal Various Mango Roads (3 packages)	Tier 4 \$500,000 - \$5M	Act May-20	7	Act Aug-20
Darwin	Capital Works	Mango Roads - Upgrade and Seal Kentish Road	Tier 4 \$500,000 - \$5M	Est Jan-21	6	Est Apr-21
Darwin	Capital Works	Dorat Road - Replace Armco Culverts Chainage 51.7 - 59 Kilometres	Tier 4 \$500,000 - \$5M	Est Nov-20	3	Est Feb-20
Darwin	Capital Works	Litchfield Park Road - Shoulder Widening and Sealing Between Chainage 15 - 19 Kilometres and 40 - 47 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Dec-20
Darwin	Capital Works	Corroboree Billabong Access - Upgrade To Seal Chainage 4 - 6 Kilometres	Tier 4 \$500,000 - \$5M	Act Aug-20	4	Est Oct-20
Darwin	Capital Works	Arnhem Link Road Upgrades - Upgrade Various Sections on Maningrida Access Road and Maningrida Ramingining Road	Tier 4 \$500,000 - \$5M	Est Feb-21	4	Est Apr-21
Darwin	Capital Works	Arnhem Link Road Upgrades - Oenpelli Road Upgrade and Seal Select Sections Near Red Lily Lagoon	Tier 4 \$500,000 - \$5M	Est Feb-21	4	Est Apr-21
Darwin	Capital Works	Palmerston Bus Interchange Park and Ride Carpark Upgrade	Tier 4 \$500,000 - \$5M	Act Sep-20	3	Est Nov-20
Darwin	Cyclical Maintenance	Darwin Region - Period Contract - Miscellaneous Concrete Works For A Period of 36 Months	Tier 3 \$100,000 - \$500,000	Est Oct-20	4	Est Dec-20
Darwin	Minor New Works	Tiger Brennan Drive/Berrimah Road - Road Safety Improvements Chainage 11.8 - 12.2 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Darwin	Minor New Works	Towards Zero - Queue Detection/Warning Systems - Tiger Brennan Drive	Tier 3 \$100,000 - \$500,000	Est Feb-21	3	Est Apr-21
Darwin	Minor New Works	Vanderlin Drive And Leanyer Drive Shared Path and Signal Upgrade	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Dec-20
Darwin	Minor New Works	Vanderlin Drive - Shared Path and Crossings At Karama	Tier 3 \$100,000 - \$500,000	Est Nov-20	3	Est Feb-20
Darwin	Minor New Works	Bagot Road - Stormwater Drainage Upgrade	Tier 3 \$100,000 - \$500,000	Est Mar-21	3	Est Apr-21
Darwin	Minor New Works	Stuart Highway- Upgrade of Streetlighting	Tier 3 \$100,000 - \$500,000	Est Jul-21	4	Est Sep-21
Darwin	Minor New Works	Trower Road - Stormwater Drainage Upgrade	Tier 3 \$100,000 - \$500,000	Est Mar-21	3	Est Apr-21
Darwin	Minor New Works	Shared Path Lambrick Avenue to Mackillop Court	Tier 3 \$100,000 - \$500,000	Est Apr-21	3	Est May-21
Darwin	Minor New Works	Various Roads - Install CCTV	Tier 3 \$100,000 - \$500,000	Est Dec-20	6	Est Feb-21
Darwin	Minor New Works	Arnhem Highway - Installation Of Electronic Road Advice/Closure	Tier 3 \$100,000 - \$500,000	Est Dec-20	5	Est Feb-21
Darwin	Minor New Works	Oenpelli Road - Cahill's Crossing Install River Height Telemetry	Tier 3 \$100,000 - \$500,000	Est Feb-21	3	Est Apr-21

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Minor New Works	Belyuen Airstrip - Gravel Pavement Upgrade	Tier 3 \$100,000 - \$500,000	Est Jan-21	3	Est Mar-21
Darwin	Minor New Works	Palumpa Airstrip - Fencing Upgrade	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Darwin	Minor New Works	Abala Road - Realign Existing Path to 3 Bus Stops	Tier 3 \$100,000 - \$500,000	Act Aug-20	2	Est Sep-20
Darwin	Minor New Works	Palmerston Bus Interchange- Lighting and CCTV Improvements	Tier 3 \$100,000 - \$500,000	Est Jan-21	4	Est Mar-21
Darwin	Minor New Works	Casuarina Bus Interchange - Bollards and Strip Lighting Upgrade	Tier 3 \$100,000 - \$500,000	Est Feb-21	4	Est Apr-21
Darwin	Minor New Works	Casuarina Bus Interchange - Fence Upgrade	Tier 3 \$100,000 - \$500,000	Est Feb-21	4	Est Apr-21
Darwin	Minor New Works	Bus Shelter Relocation	Tier 3 \$100,000 - \$500,000	Est Feb-21	2	Est Apr-21
Darwin	Minor New Works	2020-21 Bus Shelter Upgrade - Darwin	Tier 3 \$100,000 - \$500,000	Est Feb-21	2	Est Mar-21
Darwin	Specific Maintenance	Berrimah Road - Pavement Rehabilitation	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Darwin	Specific Maintenance	Port Keats Road - Gravel Resheet Various Chainages	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Oct-20
Darwin	Specific Maintenance	Maningrida Access Road - Gravel Resheet Various Chainages	Tier 3 \$100,000 - \$500,000	Est Sep-20	2	Est Oct-20
Darwin	Specific Maintenance	Territory Road Network - Irrigation Replacement	Tier 3 \$100,000 - \$500,000	Est Sep-20	2	Est Nov-20
Darwin	Specific Maintenance	Oenpelli Road - Gravel Resheet Various Locations	Tier 3 \$100,000 - \$500,000	Est Sep-20	2	Est Oct-20
Gove	Capital Works	Central Arnhem Road - Upgrade and Seal (Goyder River Bridge) Chainage 363.6 - 377 Kilometres	Tier 4 \$500,000 - \$5M	Est Oct-20	5	Est Feb-21
Gove	Capital Works	Galiwinku/Elcho Island Aerodrome Safety Upgrade Works	Tier 4 \$500,000 - \$5M	Est Dec-20	8	Est Mar-21
Gove	Capital Works	Elcho Island - Aerodrome Apron Extension and Secure Compound Construction	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Gove	Minor New Works	Gove - Supply Various Aerodrome Materials	Tier 3 \$100,000 - \$500,000	Est Sep-20	2	Est Nov-20
Gove	Specific Maintenance	Central Arnhem Road - Reform and Regravel Various Locations	Tier 3 \$100,000 - \$500,000	Act Aug-20	3	Est Sep-20
Katherine	Capital Works	Victoria Highway/Wilson Street - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Jan-21	5	Est Mar-21
Katherine	Capital Works	Stuart Highway - Sealing Shoulders Between Chainage 254 and Chainage 262 Ferguson River Area	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Katherine	Capital Works	Stuart Highway - Pavement Strengthening and Widening Chainage 549.1 - 550.7 Kilometres	Tier 4 \$500,000 - \$5M	Est Mar-21	4	Est Jun-21
Katherine	Capital Works	Stuart Highway - Pavement Strengthening and Widening Chainage 595.5 - 597.5 Kilometres	Tier 4 \$500,000 - \$5M	Est Mar-21	4	Est Jun-21
Katherine	Capital Works	Stuart Highway/Warloch Rest Area - Rest Area Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Jan-21
Katherine	Capital Works	Victoria Highway - Chainage 152 - 204 - Shoulder Widening	Tier 4 \$500,000 - \$5M	Est Dec-20	4	Est Feb-21
Katherine	Capital Works	Old Humbert Road - Construct Multi-barrel Culvert Over Sandy Creek	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Katherine	Capital Works	Lorella Springs Road - Install 3 Inverts at Chainage 2.9, 9.3, 9.9 Kilometres	Tier 3 \$100,000 - \$500,000	Act Sep-20	5	Est Oct-20
Katherine	Capital Works	Waterloo Prop-inst Inverts Chainages 18.1, 32.9, 33.1, 33.72 and 33.9 Kilometres	Tier 3 \$100,000 - \$500,000	Est Sep-20	4	Est Nov-20
Katherine	Capital Works	Ryans Bend Road - Install Inverts at Chainages 35.2, 37.8, and 39.2 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-20	6	Est Dec-20
Katherine	Capital Works	Ryans Bend Road - Gravel Resheet Chainage 67.8 - 77.9 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-20	6	Est Dec-20
Katherine	Capital Works	Western Creek Road- Reform and Regravel Various Sections	Tier 3 \$100,000 - \$500,000	Act Aug-20	3	Est Oct-20
Katherine	Capital Works	Central Arnhem Road - Seal Upgrade Chainage 250.4 - 254.5 Kilometres	Tier 4 \$500,000 - \$5M	Est Nov-20	4	Est Jan-21
Katherine	Capital Works	Buntine Highway - Upgrade and Seal 96 - 99.5 Kilometres	Tier 4 \$500,000 - \$5M	Act Jul-20	4	Est Sep-20
Katherine	Capital Works	Buntine Highway - Upgrade and Seal Chainage 372 - 387.1 Kilometres	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Katherine	Capital Works	Upgrade and Seal Chainage Buntine Highway 3 - 4.2 Kilometres and Victoria Highway 82 - 87 Kilometres	Tier 5 \$5M and Greater	Act Jul-20	4	Est Sep-20
Katherine	Capital Works	Buntine Highway - Upgrade and Seal Chainage 229.8 - 237 Kilometres and Chainage 207.9 - 217.1 Kilometres	Tier 4 \$500,000 - \$5M	Est Sep-20	4	Est Nov-20
Katherine	Capital Works	Central Arnhem Road - Upgrade and Seal (Beswick) Chainage 59.8 - 66.0 Kilometres	Tier 4 \$500,000 - \$5M	Act Jun-20	6	Act Sep-20
Katherine	Capital Works	Carpentaria Highway - Strengthening & Widening Between Chainage 107- 108.9 Kilometres and 114.5- 118.5 Kilometres	Tier 4 \$500,000 - \$5M	Est Feb-21	4	Est Apr-21
Katherine	Capital Works	Bullita Access Road - Upgrade To Seal Chainage 0 - 2 Kilometres	Tier 4 \$500,000 - \$5M	Est Jul-21	4	Est Sep-21
Katherine	Cyclical Maintenance	Katherine Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Oct-20	4	Est Dec-20
Katherine	Minor New Works	Buntine Highway - New Truck Parking Bay Inbound Chainage 164.9 Kilometres	Tier 3 \$100,000 - \$500,000	Est Jan-21	4	Est Mar-21

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Katherine	Minor New Works	Carpentaria Highway - Install New Environmental Toilets in Rest Areas at Chainage 95 and 169 Kilometres	Tier 3 \$100,000 - \$500,000	Est Nov-20	2	Est Feb-21
Katherine	Minor New Works	Katherine Region - Supply Various Aerodrome Materials	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Katherine	Minor New Works	Pigeon Hole Aerodrome - Gravel Resheet and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est Dec-20	5	Est Feb-21
Katherine	Minor New Works	Lajamanu Aerodrome - Fencing Upgrades	Tier 3 \$100,000 - \$500,000	Est Oct-20	3	Est Dec-20
Katherine	Specific Maintenance	Stuart Highway - Pavement Rehabilitation Various Locations	Tier 3 \$100,000 - \$500,000	Act Jul-20	2	Est Oct-20
Katherine	Specific Maintenance	Stuart Highway - Shoulder Repairs Various Locations	Tier 3 \$100,000 - \$500,000	Est Oct-20		Est Nov-20
Katherine	Specific Maintenance	Victoria Highway - Shoulder Repairs Various Locations	Tier 3 \$100,000 - \$500,000	Est Sep-20	4	Est Nov-20
Katherine	Specific Maintenance	Buchanan Highway - Resheet Various Locations	Tier 3 \$100,000 - \$500,000	Est Dec-20	6	Est Mar-21
Tennant Creek	Capital Works	Stuart Highway - Upgrade Truck Bay at Chainage 1045 Kilometres	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Nov-20
Tennant Creek	Capital Works	Barkly Highway Between Ranken Road and Austral Downs Road - Seal Shoulders	Tier 4 \$500,000 - \$5M	Est Sep-20	4	Est Nov-20
Tennant Creek	Capital Works	Stuart Highway Seal Shoulders Between Banka Banka Station and Morphett Creek	Tier 4 \$500,000 - \$5M	Est Sep-20	4	Est Nov-20
Tennant Creek	Capital Works	Stuart Highway - Rehabilitate Pavement at Renner Springs Chainage 824.5 - 826.5 Kilometres	Tier 4 \$500,000 - \$5M	Est Nov-20	4	Est Mar-21
Tennant Creek	Capital Works	Barkly Highway Construct Truck Parking Bay	Tier 3 \$100,000 - \$500,000	Est Oct-20	2	Est Dec-20
Tennant Creek	Capital Works	Kinjorra Road - Pavement Widening Chainage 9.3 - 13 Kilometres	Tier 4 \$500,000 - \$5M	Act Aug-20	4	Est Oct-20
Tennant Creek	Capital Works	Murray Downs Road - Lift, Reform and Drainages Repairs Chainage 0-6.2 Kilometres	Tier 4 \$500,000 - \$5M	Est Jan-21	4	Est Mar-21
Tennant Creek	Capital Works	Kinjorra Road - Pavement Widening From Chainage 13 - 20 Kilometres	Tier 4 \$500,000 - \$5M	Act Aug-20	4	Est Oct-20
Tennant Creek	Cyclical Maintenance	Tennant Creek Region - Road Inspections and Defects Recording and Asset Data Collection for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Oct-20	2	Est Nov-20
Tennant Creek	Minor New Works	Stuart Highway/Barkly Highway - Intersection Upgrade	Tier 3 \$100,000 - \$500,000	Est Nov-20	2	Est Jan-21
Tennant Creek	Minor New Works	Tablelands Highway - Extend Various Culverts Between Chainage 241.8 - 289.1 Kilometres	Tier 3 \$100,000 - \$500,000	Est Sep-20	2	Est Oct-20
Tennant Creek	Specific Maintenance	Stuart Highway - Shoulder Rehabilitation Between Chainage 758 - 769 Kilometres	Tier 3 \$100,000 - \$500,000	Est Feb-21	2	Est Apr-21
Tennant Creek	Specific Maintenance	Barkly Highway - Shoulder Rehabilitation Between Chainage 328 - 336 Kilometres	Tier 3 \$100,000 - \$500,000	Est Feb-21	2	Est Apr-21
Tennant Creek	Specific Maintenance	Barkly Highway - Minor Pavement Rehabilitation Various Sections Between Chainage 390 - 393 Kilometres	Tier 3 \$100,000 - \$500,000	Est Feb-21	2	Est Apr-21
Tennant Creek	Specific Maintenance	Barkly Stock Route - Gravel Resheet Various Sections	Tier 3 \$100,000 - \$500,000	Est Sep-20	2	Est Nov-20
Territory Wide	Capital Works	All Centres - Stuart Highway and Barkly Highway - Supply and Install Audio Tactile Edge Line on Various Sections of National Highway	Tier 4 \$500,000 - \$5M	Act Aug-20	4	Est Oct-20

## 2020-2021 Department of Infrastructure, Planning and Logistics Procurement Plan Civil Services - September 2020

Key

Estimated Date (Est)

Actual Date (Act)

### Future Construction Projects in Planning and Design

Region	Program	Project Description	Tier	Advertising Target
Darwin	Capital Works	Mandorah Marine Facilities	Tier 5 \$5M and Greater	Q1 2022
Darwin	Capital Works	Wadeye Barge Landing Upgrade	Tier 4 \$500,000 - \$5M	Q2 2021
Darwin	Capital Works	Richardson Drive Upgrade/Extend To Facilitate Safe Access To School	Tier 4 \$500,000 - \$5M	Q3 2021
Gove	Capital Works	Transport Access Gapuwiyak	Tier 4 \$500,000 - \$5M	Q2 2021