

2023-2024 Department of Infrastructure, Planning and Logistics Procurement Plan
Civil Services - February 2024

Key

Estimated Date (Est)

Actual Date (Act)

*also represented on the Consultant Procurement Plan

Project in Preparation or Tender Process

| Region | Program | Project Description | Tier | Advertising Target | Advertising Period (Weeks) | Tender Committal |
|------------------|----------------------|--|------------------------------|--------------------|----------------------------|------------------|
| Alice Springs | Capital Works | Plenty Highway - Upgrade to Seal Standard 270 - 297 km (Major Project) | Tier 5 \$5M and Greater | Act Nov-23 | 4 | Est Apr-24 |
| Alice Springs | Capital Works | Sandover Highway - Upgrade to Seal Standard 170 - 197 km (Major Project) | Tier 5 \$5M and Greater | Est Apr-24 | 4 | Est Jul-24 |
| Alice Springs | Capital Works | Stuart Highway/Schwarz Crescent Intersection - Install Traffic Lights and Schwartz Crescent Construct Roundabout | Tier 5 \$5M and Greater | Est Jul-24 | 4 | Est Oct-24 |
| Alice Springs | Capital Works | Tanami Road - Upgrade to Two Lane Seal Standard 17 - 38 km | Tier 5 \$5M and Greater | Est Mar-24 | 4 | Est Jun-24 |
| Alice Springs | Cyclical Maintenance | Period Contract - Alice Springs Region - Concrete Works for road related infrastructure for a Period of 36 Months | Tier 4 \$500,000 - \$5M | Est Apr-24 | 4 | Est Jul-24 |
| Alice Springs | Cyclical Maintenance | Period Contract - Alice Springs Region - Supply, Installation and Maintenance of Roadside Furniture for a Period of 36 Months | Tier 4 \$500,000 - \$5M | Est Mar-24 | 4 | Est Jun-24 |
| Alice Springs | Disaster Maintenance | Plenty Highway - Pavement Repairs Various Sections 297 - 497 km | Tier 4 \$500,000 - \$5M | Act Nov-23 | 4 | Est Mar-24 |
| Alice Springs | Disaster Maintenance | Willowra Road - Pavement Repairs Various Sections 3.9 - 90.6 km | Tier 4 \$500,000 - \$5M | Est Mar-24 | 4 | Est Jun-24 |
| Alice Springs | Disaster Maintenance | Mount Denison Road - Pavement Repairs Various Sections 20 - 67 km | Tier 4 \$500,000 - \$5M | Est Mar-24 | 4 | Est Jun-24 |
| Alice Springs | Specific Maintenance | Kintore Rd - Gravel Resheet - 115-125 Km | Tier 4 \$500,000 - \$5M | Est Jun-24 | 4 | Est Sep-24 |
| All NT | Cyclical Maintenance | Road Safety Barriers - Maintenance Repairs for a Period of 36 Months | Tier 4 \$500,000 - \$5M | Est Apr-24 | 4 | Est Jul-24 |
| All NT | Various | Panel Contract - Conformance Testing of Construction Materials for a Period of 60 Months | Tier 5 \$5M and Greater | Act Sep-23 | 4 | Act Jan-24 |
| Darwin | Capital Works | Stuart Highway - Shoulder Rehabilitation amd Sealing between 78.8 - 86.7 km | Tier 5 \$5M and Greater | Act Jan-24 | 4 | Est Apr-24 |
| Darwin | Capital Works | Cox Peninsula Road/Southport Road Intersection - Construct Turn Lanes and Pavement Rehabilitation 15.3-15.9km | Tier 4 \$500,000 - \$5M | Act Sep-23 | 4 | Act Jan-24 |
| Darwin | Capital Works | Howard Springs Road/Gunn Point Road Intersection Upgrade and Howard Springs Road Shared pathway | Tier 4 \$500,000 - \$5M | Est Apr-24 | 4 | Est Jul-24 |
| Darwin | Capital Works | Port Keats Road - Palumpa to Wadeye - Upgrade and Seal (Major Project) | Tier 5 \$5M and Greater | Est Aug-24 | 6 | Est Jan-25 |
| Darwin | Capital Works | Hughes Airstrip - Pavement Rehabilitation | Tier 4 \$500,000 - \$5M | Est Mar-24 | 4 | Est Jun-24 |
| Darwin | Capital Works | Belyuen Airstrip - Gravel Pavement Upgrade | Tier 4 \$500,000 - \$5M | Est Mar-24 | 4 | Est Jun-24 |
| Darwin | Capital Works | Stuart Highway - Pavement Rehabilitation 113.4 - 115.3 km | Tier 4 \$500,000 - \$5M | Est May-24 | 4 | Est Aug-24 |
| Darwin | Capital Works | Fleming Road - Upgrade to Seal Standard 3 - 8.6 km | Tier 4 \$500,000 - \$5M | Act Sep-23 | 4 | Est Mar-24 |
| Darwin | Minor New Works | Oenpelli Road - Cahill's Crossing - Install River Height Telemetry | Tier 3 \$100,000 - \$500,000 | Est Mar-24 | 4 | Est Jun-24 |
| Darwin | Minor New Works | Batchelor and Dundee - Install Information Bays | Tier 3 \$100,000 - \$500,000 | Est Mar-24 | 4 | Est Jun-24 |
| Darwin | Capital Works | Jabiru Roads - Upgrade Tourist Roads Various Civil Works and Packages (Major Project) | Tier 5 \$5M and Greater | Est Mar-24 | 4 | Est Aug-24 |
| Darwin | Capital Works | Marindja Road - Upgrade to Seal Standard 0 - 6.2 km | Tier 5 \$5M and Greater | Est Apr-24 | 4 | Est Jul-24 |
| Darwin | Capital Works | Amy Johnson/Boulter Road Intersection - Construct Left Turn Lane | Tier 3 \$100,000 - \$500,000 | Est Apr-24 | 4 | Est Jul-24 |
| Darwin | Capital Works | Jungawa Road - Upgrdae to Seal Standard 10 - 12.6 km | Tier 4 \$500,000 - \$5M | Est May-24 | 4 | Est Aug-24 |
| Darwin | Minor New Works | Arnhem Highway - Shoulder Rehabilitation 185 - 199 km Various Sections Totalling 10.4 km and Pavement Rehabilitation 201 - 208 km Various Sections Totalling 1.6km | Tier 4 \$500,000 - \$5M | Est Apr-24 | 4 | Est Jun-24 |
| Darwin/Katherine | Minor New Works | Buffalo Creek, McArthur River and Leaders Creek - Install Navigation Aid Markers | Tier 3 \$100,000 - \$500,000 | Est Mar-24 | 3 | Est Jun-24 |
| Gove | Capital Works | Gove Port Tourism Precinct Development - Marine and Civil Works | Tier 5 \$5M and Greater | Act Jan-24 | 6 | Est May-24 |
| Gove | Capital Works | Gapuwiyak Barge Landing - Infrastructure Upgrade | Tier 4 \$500,000 - \$5M | Est May-24 | 4 | Est Aug-24 |
| Gove | Disaster Maintenance | Central Arnhem Road - Pavement Rehabilitation Various Sections 611 - 644 km | Tier 4 \$500,000 - \$5M | Est Mar-24 | 4 | Est Apr-24 |
| Gove | Minor New Works | Lake Evella Aerodrome and Milingimbi Aerodrome Drainage and Safety Upgrades | Tier 4 \$500,000 - \$5M | Est Jun-24 | 4 | Est Aug-24 |
| Katherine | Capital Works | Design and Construct - Victoria Highway - Shoulder Rehabilitation and Culvert Upgrades 400 - 411 km | Tier 5 \$5M and Greater | Act Jan-24 | 4 | Est Apr-24 |
| Katherine | Capital Works | Stuart Highway - Pavement Rehabilitation 251.4 - 255.5 km | Tier 5 \$5M and Greater | Est Aug-24 | 4 | Est Dec-24 |
| Katherine | Capital Works | Buntine Highway - Upgrade to Two Lane Seal Standard 256 - 300 km (Major Project) | Tier 5 \$5M and Greater | Est Jul-24 | 6 | Est Dec-24 |
| Katherine | Capital Works | Stuart Highway - Pavement Rehabilitation 638 - 641 km | Tier 3 \$100,000 - \$500,000 | Est Jul-24 | 4 | Est Nov-24 |
| Katherine | Capital Works | Buntine Highway - Upgrade to Two Lane Seal Standard 0 - 26 km (Major Project) | Tier 5 \$5M and Greater | Est Jun-24 | 6 | Est Nov-24 |
| Katherine | Minor New Works | Kidman Springs Aerodrome - Pavement Upgrade | Tier 3 \$100,000 - \$500,000 | Est Mar-24 | 2 | Est Jun-24 |
| Katherine | Specific Maintenance | Buntine Highway - Gravel Resheet 435.0 - 437.3 km and 437.7 - 440.4 km | Tier 3 \$100,000 - \$500,000 | Act Nov-23 | 2 | Est Apr-24 |
| Katherine | Capital Works | Central Arnhem Road - Upgrade and Seal 158 - 176 km (Major Project) | Tier 5 \$5M and Greater | Act Dec-23 | 8 | Est May-24 |
| Katherine | Capital Works | Stuart Highway - Pavement Rehabilitation 428 - 431 km | Tier 3 \$100,000 - \$500,000 | Est Aug-24 | 4 | Est Dec-24 |
| Katherine | Capital Works | Design and Construct - Carpentaria Highway Upgrade to Two Lane Seal Standard 140 - 175 km (Major Project) | Tier 5 \$5M and Greater | Est May-24 | 6 | Est Aug-24 |
| Katherine | Capital Works | Central Arnhem Road - Upgrade to two lane Seal Standard 0 - 28 km (Major Project) | Tier 5 \$5M and Greater | Est Nov-24 | 6 | Est Feb-25 |
| Katherine | Capital Works | Central Arnhem Road - Upgrade to Seal Standard 97 - 119 km (Major Project) | Tier 5 \$5M and Greater | Est Nov-24 | 6 | Est Feb-25 |
| Katherine | Capital Works | Victoria Hwy -Pavement Rehab & Drainage Improvement 373.5 - 374.5 km | Tier 4 \$500,000 - \$5M | Est Apr-24 | 4 | Est Aug-24 |
| Katherine | Capital Works | Stuart Hwy - Strengthening and Widening 334.6-339.6 km | Tier 5 \$5M and Greater | Est Apr-24 | 4 | Est Aug-24 |

2023-2024 Department of Infrastructure, Planning and Logistics Procurement Plan
Civil Services - February 2024

| Region | Program | Project Description | Tier | Advertising Target | Advertising Period (Weeks) | Tender Committal |
|---------------|----------------------|---|------------------------------|--------------------|----------------------------|------------------|
| Katherine | Capital Works | Stuart Hwy - Strengthening and Widening 529.7-534.4 km | Tier 4 \$500,000 - \$5M | Est Jun-24 | 4 | Est Oct-24 |
| Katherine | Disaster Maintenance | Buntine Highway - Lonely Springs Creek Crossing - Repair Protection Works | Tier 4 \$500,000 - \$5M | Act Nov-23 | 10 | Est Apr-24 |
| Katherine | Minor New Works | Design and Construct - Pine Creek- Stuart Hwy-Left turn lane extension | Tier 3 \$100,000 - \$500,000 | Est Jun-24 | 4 | Est Oct-24 |
| Katherine | Specific Maintenance | Buntine Highway - Shoulder Rehabilitation 139.5 - 147.5 and 248.60 - 250.86 km | Tier 3 \$100,000 - \$500,000 | Act Dec-23 | 3 | Est Jun-24 |
| Katherine | Specific Maintenance | Numbulwar Road - Gravel Resheet Various Sections 0 - 60 km | Tier 3 \$100,000 - \$500,000 | Est Apr-24 | 4 | Est Jun-24 |
| Katherine | Specific Maintenance | Buchanan Highway - Gravel Resheet 5 - 10 km and 19 - 20 km | Tier 3 \$100,000 - \$500,000 | Est May-24 | 4 | Est Aug-24 |
| Tennant Creek | Capital Works | Rockhampton Downs Property Access - Gravel Resheet 0 - 10 km | Tier 4 \$500,000 - \$5M | Act Jun-23 | 4 | Act Jan-24 |
| Tennant Creek | Capital Works | Paterson Street - Replace Median Irrigation 983.9 - 986.5 km | Tier 4 \$500,000 - \$5M | Est-Jun-24 | 4 | Est Sep-24 |
| Tennant Creek | Disaster Maintenance | Barkly Highway, Stuart Highway and Tablelands Highway - Pavement Repairs at Various Locations | Tier 5 \$5M and Greater | Act Jul-23 | 4 | Est Mar-24 |
| Tennant Creek | Minor New Works | Stuart Highway - Ali Curung Overpass - Batter Protection Works 1137 - 1138 km | Tier 4 \$500,000 - \$5M | Est Aug-24 | 4 | Est Nov-24 |