

**2023-2024 Department of Infrastructure, Planning and Logistics Procurement Plan  
Civil Services - June 2024**

Key

Estimated Date (Est)

Actual Date (Act)

\*also represented on the Consultant Procurement Plan

**Projects in Preparation or Tender Process**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Plenty Highway - Upgrade to Seal Standard 270 - 297 km <b>(Major Project)</b>	Tier 5 \$5M and Greater	Act Nov-23	4	Est Jun-24
Alice Springs	Capital Works	Tanami Road - Upgrade to Seal Standard 420-532 km	Tier 5 \$5M and Greater	Est Jul-24	4	Est Oct-24
Alice Springs	Capital Works	Stuart Highway/Schwarz Crescent Intersection - Install Traffic Lights and Schwartz Crescent Construct Roundabout	Tier 5 \$5M and Greater	Est Aug-24	4	Est Dec-24
Alice Springs	Capital Works	Sandover Highway - Upgrade to Seal Standard 170 - 197 km <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Sep-24	4	Est Feb-25
Alice Springs	Capital Works	Tanami Road - Upgrade to Two Lane Seal Standard 17 - 38 km	Tier 5 \$5M and Greater	Est Oct-24	4	Est Mar-25
Alice Springs	Cyclical Maintenance	<b>Period Contract</b> - Alice Springs Region - Supply, Installation and Maintenance of Roadside and Airfield Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Apr-24	4	Est Jul-24
Alice Springs	Cyclical Maintenance	<b>Period Contract</b> - Alice Springs Region - Concrete Works for road related infrastructure for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Jun-24	4	Est Oct-24
Alice Springs	Disaster Maintenance	Willowra Road - Pavement Repairs Various Sections 3.9 - 90.6 km	Tier 4 \$500,000 - \$5M	Act Feb-24	4	Act May-24
Alice Springs	Disaster Maintenance	Mount Denison Road - Flood Damage Repairs in Various Sections Between 32.7km and 174.2km Totalling 37.82km	Tier 4 \$500,000 - \$5M	Act Mar-24	4	Est Jun-24
Alice Springs	Specific Maintenance	Kintore Rd - Gravel Resheet - 115-125 Km	Tier 4 \$500,000 - \$5M	Est Jul-24	4	Est Oct-24
All NT	Cyclical Maintenance	Road Safety Barriers - Maintenance Repairs for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Aug-24	4	Est Nov-24
Darwin	Capital Works	Stuart Highway - Shoulder Rehabilitation amd Sealing between 78.8 - 86.7 km	Tier 5 \$5M and Greater	Act Jan-24	4	Est Jun-24
Darwin	Capital Works	Hughes Airstrip - Pavement Rehabilitation	Tier 4 \$500,000 - \$5M	Est Jul-24	4	Est Nov-24
Darwin	Capital Works	Belyuen Airstrip - Gravel Pavement Upgrade	Tier 4 \$500,000 - \$5M	Est Jul-24	4	Est Oct-24
Darwin	Capital Works	Roystonea Ave - Duplication Terry Drive to Lambrick Ave <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Aug-24	6	Est Feb-25
Darwin	Capital Works	Howard Springs Road/Gunn Point Road Intersection Upgrade and Howard Springs Road Shared pathway	Tier 4 \$500,000 - \$5M	Est Sep-24	4	Est Jan-25
Darwin	Capital Works	Port Keats Road - Palumpa to Wadeye - Upgrade and Seal <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Oct-24	6	Est Mar-25
Darwin	Capital Works	Jabiru Roads - Upgrade Tourist Roads Various Civil Works and Packages <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Oct-24	4	Est Feb-25
Darwin	Capital Works	Stuart Highway - Pavement Rehabilitation 113.4 - 115.3 km	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jun-25
Darwin	Capital Works	Fleming Road - Upgrade to Seal Standard 3 - 8.6 km	Tier 4 \$500,000 - \$5M	Act Sep-23	4	Est Jun -24
Darwin	Capital Works	Amy Johnson/Boulter Road Intersection - Construct Left Turn Lane	Tier 3 \$100,000 - \$500,000	Est Jun-24	4	Est Sep-24
Darwin	Capital Works	Marindja Road - Upgrade to Seal Standard 0 - 6.2 km	Tier 5 \$5M and Greater	Est Jul-24	4	Est Oct-24
Darwin	Capital Works	Jungawa Road - Upgrdae to Seal Standard 10 - 12.6 km	Tier 4 \$500,000 - \$5M	Est Oct-24	4	Est Feb-25
Darwin	Minor New Works	Oenpelli Road - Cahill's Crossing - Install River Height Telemetry	Tier 3 \$100,000 - \$500,000	Act Mar-24	4	Est Jun-24
Darwin	Minor New Works	Arnhem Highway - Shoulder Rehabilitation 185 - 199 km Various Sections Totalling 10.4 km and Pavement Rehabilitation 201 - 208 km Various Sections Totalling 1.6km	Tier 4 \$500,000 - \$5M	Est Sep-24	4	Est Jan-25
Darwin	Period Contract	<b>Period Contract</b> - Repairs and Maintenance of Minor Concrete and Drainage Structures for a period of 36 months	Tier 4 \$500,000 - \$5M	Est Jun-24	4	Est Oct-24
Darwin/ Katherine	Minor New Works	Buffalo Creek, McArthur River and Leaders Creek - Install Navigation Aid Markers	Tier 3 \$100,000 - \$500,000	Est Jun-24	3	Est Aug-24
Gove	Capital Works	Gove Port Tourism Precinct Development - Marine and Civil Works	Tier 5 \$5M and Greater	Act Jan-24	6	Est Jun-24
Gove	Capital Works	Gapuwiyak Barge Landing - Infrastructure Upgrade	Tier 4 \$500,000 - \$5M	Est Feb-25	4	Est Jun-25
Gove	Disaster Maintenance	Central Arnhem Road - Gravel Re-Sheeting for Various Locations from 621 km - 634 km	Tier 4 \$500,000 - \$5M	Act Mar-24	4	Est Jun-24
Gove	Minor New Works	Lake Evella Aerodrome and Milingimbi Aerodrome Drainage and Safety Upgrades	Tier 4 \$500,000 - \$5M	Est Jul-24	4	Est Sep-24
Katherine	Capital Works	Central Arnhem Road - Upgrade and Seal 158 - 176 km <b>(Major Project)</b>	Tier 5 \$5M and Greater	Act Dec-23	8	Est Jul-24
Katherine	Capital Works	<b>Design and Construct</b> - Carpentaria Highway Upgrade to Two Lane Seal Standard 140 - 175 km <b>(Major Project) *</b>	Tier 5 \$5M and Greater	Est Jun-24	6	Est Oct-24
Katherine	Capital Works	Victoria Hwy -Pavement Rehab & Drainage Improvement 373.5 - 374.5 km	Tier 4 \$500,000 - \$5M	Est Jun-24	4	Est Oct-24
Katherine	Capital Works	Stuart Hwy - Strengthening and Widening 334.6-339.6 km	Tier 5 \$5M and Greater	Est Jun-24	4	Est Sep-24
Katherine	Capital Works	Stuart Hwy - Strengthening and Widening 529.7-534.4 km	Tier 4 \$500,000 - \$5M	Est Aug-24	4	Est Nov-24
Katherine	Capital Works	<b>Design and Construct</b> - Victoria Highway - Shoulder Rehabilitation and Culvert Upgrades 400 - 411 km	Tier 5 \$5M and Greater	Est Nov-24	4	Est Mar-25
Katherine	Capital Works	Buntine Highway - Upgrade to Two Lane Seal Standard 256 – 300 km <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Nov-24	6	Est May-25
Katherine	Capital Works	Buntine Highway - Upgrade to Two Lane Seal Standard 0 - 26 km <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Nov-24	6	Est May-25
Katherine	Capital Works	Phelp River Crossing - New Waterway Structures along Numbulwar Road <b>(Major Project)</b>	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Aug-25
Katherine	Disaster Maintenance	Buchanan Highway - Flood Damage Repairs Various Locations 265 - 394 km	Tier 4 \$500,000 - \$5M	Act Mar-24	2	Act May-24
Katherine	Disaster Maintenance	Buntine Highway - Repair Protection Works near Lonely Springs	Tier 4 \$500,000 - \$5M	Act Nov-23	10	Est Jun-24

**2023-2024 Department of Infrastructure, Planning and Logistics Procurement Plan  
Civil Services - June 2024**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Katherine	Minor New Works	<b>Design and Construct</b> - Pine Creek- Stuart Hwy-Left turn lane extension	Tier 3 \$100,000 - \$500,000	Est Aug-24	4	Est Nov-24
Katherine	Minor New Works	Stuart Highway - Supply Fence Materials 17kms Bishops Bore	Tier 3 \$100,000 - \$500,000	Est Jun-24	2	Est Sep-24
Katherine	Minor New Works	Kidman Springs Aerodrome - Pavement Upgrade	Tier 3 \$100,000 - \$500,000	Est Sep-24	2	Est Jan-25
Katherine	Specific Maintenance	Buntine Highway - Shoulder Rehabilitation 139.5 - 147.5 and 248.60 - 250.86 km	Tier 3 \$100,000 - \$500,000	Act Jan-24	3	Est Jun-24
Katherine	Specific Maintenance	Buntine Highway - Gravel Resheet 435.0 - 437.3 km and 437.7 - 440.4 km	Tier 3 \$100,000 - \$500,000	Act Nov-23	10	Act Apr-24
Katherine	Specific Maintenance	Buchanan Highway - Gravel Resheet 5 - 10 km and 19 - 20 km	Tier 3 \$100,000 - \$500,000	Est Aug-24	4	Est Nov-24
Tennant Creek	Disaster Maintenance	Barkly Highway, Stuart Highway and Tablelands Highway - Pavement Repairs at Various Locations	Tier 5 \$5M and Greater	Act Jul-23	4	Est May-24
Tennant Creek	Period Contract	<b>Period Contract</b> - Tennant Creek Region - Maintenance of Rural Roadside Amenities Facilities for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Mar-24	4	Est Jul-24
Tennant Creek	Period Contract	<b>Period Contract</b> - Tennant Creek Region - Maintenance of Roadside Furniture for a period of 36 months	Tier 4 \$500,000 - \$5M	Est Aug-24	4	Est Nov-24
Tennant Creek	Period Contract	<b>Period Contract</b> - Sealed pavement maintenance for a period of 36 months	Tier 4 \$500,000 - \$5M	Est Jul-24	4	Est Oct-24
Tennant Creek	Period Contract	<b>Period Contract</b> - Maintenance Grading for a period of 36 months	Tier 4 \$500,000 - \$5M	Est Jul-24	4	Est Sep-24

\* Currently in design. Scope of works to be confirmed at 100% design.

\*\* Will not be retendered

Major Projects - Project estimate above \$20 Million