

**2023-2024 Department of Infrastructure, Planning and Logistics Procurement Plan
Civil Services Consultants - February 2024**

Key

Estimated Date (Est)

Actual Date (Act)

*also represented on the works Procurement Plan

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Consultancy	Santa Teresa Road - Design Upgrade to Seal Standard 20.0 - 62.8 km	Tier 4 \$500,000 - 5M	Act Dec-23	4	Est Apr-24
Darwin	Capital Works	Cox Peninsula Road - Design and Documentation of Passing Lane and Pavement Strengthening and Widening 24 - 35 km	Tier 3 \$100,000 - \$500,000	Act Dec-24	6	Est Mar-24
Darwin	Minor New Works	Howard Springs Road and Stow Road Intersection - Survey, Detailed Design and Documentation to add Auxiliary Lanes	Tier 3 \$100,000 - \$500,000	Act Nov-23	4	Act Jan-24
Darwin	Minor New Works	Cullen Bay - Bathymetric Survey	Tier 2 \$15,000 - \$100,000	Act Feb-24	4	Est Apr-24
Gove	Capital Works	Gove Port Master Plan	Tier 2 \$15,000 - \$100,000	Act Nov-23	2	Act Feb-24
Katherine	Capital Works	Stuart Highway - Detailed Design 576.6 - 584.6 km	Tier 4 \$500,000 - 5M	Act Sep-23	6	Est Mar-24
Katherine	Capital Works	Stuart Highway - Design Pavement Rehabilitation 251.4 - 255.5 km, 428 - 431 km and 638 - 641 km	Tier 3 \$100,000 - \$500,000	Act Sep-23	3	Act Feb-24
Katherine	Capital Works	Design and Construct - Victoria Highway - Shoulder Rehabilitation and Culvert Upgrades 400 - 411 km	Tier 5 \$5M and Greater	Est Mar-24	4	Est May-24
Katherine	Capital Works	Victoria Hwy -Strengthening & Widening 118 - 124 km	Tier 3 \$100,000 - \$500,000	Act Feb-24	4	Est May-24
Katherine	Capital Works	Design and Construct - Carpentaria Highway Upgrade to Two Lane Seal Standard 140 - 175 km (Major Project)**	Tier 5 \$5M and Greater	Est-May-24	6	Est-Aug-24