

# 2021-2022 Department of Infrastructure, Planning and Logistics Procurement Plan

## Infrastructure, Investments and Contracts Division - April 2022

### Key

Estimated Dates (Est)

Actual Dates (Act)

Region	Electorate	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
DARWIN	CASUARINA	Capital Works	RDH - Mental Health - In Patient Unit	Tier 5 \$5million and Greater	Est Apr 22	4	Est Jul 22
DARWIN	CASUARINA	Capital Works	RDH - Mental Health - Establish Stabilisation Assessment & Referral Area Unit	Tier 5 \$5million and Greater	Est Apr 22	4	Est Jul 22
DARWIN	CASUARINA	Minor Works	RDH - 7A & 7B Reverse Osmosis Upgrades	Tier 3 (\$100 000 - \$500,000)	TBA	4	TBA
DARWIN	CASUARINA	Minor Works	RDH - Bldg 13 Refurbishment Autopsy Room and Morgue	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
DARWIN	CASUARINA	Minor Works	RDH - Rocklands Drive Entrance - Line Marking and Signage Upgrade	Tier 3 (\$100 000 - \$500,000)	Est Jun 22	4	Est Sept 22
DARWIN	CASUARINA	Specific Maintenance	RDH - Building 2 - Replace CSD Trolley Washer	Tier 3 (\$100 000 - \$500,000)	Est Sept 22	4	Est Dec 22
DARWIN	CASUARINA	Specific Maintenance	RDH - Main Ward Block - BLDB 1 Western Wall Waterproofing	Tier 3 (\$100 000 - \$500,000)	TBA	4	TBA
DARWIN	CASUARINA	Specific Maintenance	RDH - Hospice - Replacement Aircon	Tier 3 (\$100 000 - \$500,000)	Est Aug 22	4	Est Oct 22
DARWIN	CASUARINA	Minor Works	Casuarina Plaza - Clinic 34 Fitout - Design and Documentation Consultancy	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
DARWIN	DALY	Minor Works	Litchfield National Park - Surprise Creek Campground Upgrade	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
DARWIN	FANNIE BAY	Minor Works	Lyons Cottage - Upgrades to Aircon/Power and Universal Access	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
DARWIN	GOYDER	Capital Works	Bees Creek Training Facility	Tier 4 (\$500 000-\$5 million)	Est May 22	4	Est Aug 22
DARWIN	GOYDER	Minor Works	Fogg Dam Wall Upgrade	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
DARWIN	SANDERSON	Minor Works	Larrakia Park - Darwin Football Stadium - LED Scoreboard Replacement	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
DARWIN	SANDERSON	Specific Maintenance	TIO Stadium - Stage 1 Grandstand Seating Replacement	Tier 3 (\$100 000 - \$500,000)	Act Mar 22	4	Est May 22
DARWIN	SANDERSON	Capital Works	Arafura Stadium Athletics Track Upgrades	Tier 4 (\$500 000-\$5 million)	Est Apr 22	4	Est Jun 22
KATHERINE	KATHERINE	Capital Works	Katherine East Neighbourhood Centre - Internal Subdivision Works	Tier 4 (\$500 000-\$5 million)	Est Apr 22	4	Est Jul 22
TENNANT CREEK	BARKLY	Capital Works	Tennant Creek - Student Boarding Accommodation Design	Tier 3 (\$100 000 - \$500,000)	TBA	4	TBA
TENNANT CREEK	BARKLY	Minor Works	Alpurrurulam School - Basketball Court and Shade	Tier 3 (\$100 000 - \$500,000)	Est May 22	4	Est Jun 22
TENNANT CREEK	BARKLY	Specific Maintenance	Barkly Work Camp Replace Main Water Pipe	Tier 3 (\$100 000 - \$500,000)	Est May 22	4	Est Jun 22
TENNANT CREEK	BARKLY	Minor Works	Barkly Work Camp Education/Training Room	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
TENNANT CREEK	BARKLY	Minor Works	TCH - GP Clinical Space Upgrade	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
TENNANT CREEK	BARKLY	Minor Works	TCH - Demountable for PPHC Child Health & Community Nurse	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
TENNANT CREEK	BARKLY	Recoverable Works	BRADAAG Rehab Facility	Tier 4 (\$500 000-\$5 million)	Est Apr 22	4	Est Jun 22
TENNANT CREEK	BARKLY	Recoverable Works	Construction - Arts Trail Galley Upgrade - Nyinkka Nyunyu Arts	Tier 4 (\$500 000-\$5 million)	TBA	4	TBA

2021-2022 Department of Infrastructure, Planning and Logistics Procurement Plan Infrastructure, Investments and Contracts Division - March 2022

Region	Electorate	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
ALICE SPRINGS	ARALUEN	Capital Works	ASH - Hybrid Operating Theatre - Construction	Tier 4 (\$500 000 - \$5 million)	Est Apr 22	6	Est Jul 22
ALICE SPRINGS	ARALUEN	Capital Works	ASH - Lift Replacement	Tier 3 (\$100 000 - \$500,000)	Act Mar 22	4	Est May 22
ALICE SPRINGS	ARALUEN	Minor Works	Bradshaw Primary School - Supply & Install Photovoltaics (PV) System	Tier 3 (\$100 000 - \$500,000)	Act Jan 22	4	Est Apr 22
ALICE SPRINGS	ARALUEN	Minor Works	ASH - Paediatric Ward Extractor Fans	Tier 3 (\$100 000 - \$500,000)	TBA	4	TBA
ALICE SPRINGS	BRAITLING	Minor Works	BBS - Braitling Primary School - Upgrade Library	Tier 3 (\$100 000 - \$500,000)	Est May 22	4	Est Jun 22
ALICE SPRINGS	BRAITLING	Minor Works	BBS - Alice Springs School of the Air	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
ALICE SPRINGS	BRAITLING	Minor Works	Centralian Senior College - Alice Outcomes	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
ALICE SPRINGS	GWOJA	Capital Works	SWAN Infrastructure Investment - Laramba School	Tier 3 (\$100 000 - \$500,000)	TBA	4	TBA
ALICE SPRINGS	GWOJA	Capital Works	Mbungbara School - Playground Equipment	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
ALICE SPRINGS	GWOJA	Capital Works	Hermannsburg Historic Precinct - Stage 2	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
ALICE SPRINGS	GWOJA	Minor Works	BBS - Wallace Rockhole School - Ablutions & Kitchen Refurb	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
ALICE SPRINGS	GWOJA	Minor Works	BBS - Willowra School	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
ALICE SPRINGS	GWOJA	Minor Works	Alice Springs Desert Park - Kangaroo Exhibit	Tier 3 (\$100 000 - \$500,000)	Act Mar 22	4	Est May 22
ALICE SPRINGS	GWOJA	Specific Maintenance	Ntaria Police Station - Demolish Block Work Entrance and Replace	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
ALICE SPRINGS	NAMATJIRA	Capital Works	Construction - West Macdonnell National Park - Adventure Cycling Track - Trail	Tier 5 \$5million and Greater	TBA	4	TBA
ALICE SPRINGS	NAMATJIRA	Capital Works	Construction - West Macdonnell National Park - Adventure Cycling Track - Camp	Tier 4 (\$500 000-\$5 million)	TBA	6	TBA
ALICE SPRINGS	NAMATJIRA	Capital Works	Construction - West Macdonnell National Park - Adventure Cycling Track - Interp Signage	Tier 4 (\$500 000-\$5 million)	TBA	6	TBA
ALICE SPRINGS	NAMATJIRA	Capital Works	Watarrka National Park - Iconic 5 Day Walking Track	Tier 5 \$5million and Greater	TBA	4	TBA
ALICE SPRINGS	NAMATJIRA	Minor Works	BBS - Finke Primary School - Outdoor Covered Area/Shade/Playground	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est May 22
ALICE SPRINGS	NAMATJIRA	Minor Works	BBS - Mutitjulu School - Playground/Shade/GLA & Staffroom	Tier 3 (\$100 000 - \$500,000)	TBA	4	TBA
ALICE SPRINGS	NAMATJIRA	Minor Works	BBS - Alcoota School	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est May 22
ALICE SPRINGS	NAMATJIRA	Minor Works	Larapinta Trail Toilet Upgrades	Tier 3 (\$100 000 - \$500,000)	TBA	4	TBA
ALICE SPRINGS	NAMATJIRA	Specific Maintenance	Old Man Plains - Replace Stock Water Pipelines	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
ALICE SPRINGS	NAMATJIRA	Specific Maintenance	ASCC Video Link & Telehealth Building	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
ALICE SPRINGS	NAMATJIRA	Specific Maintenance	ASCC Industries Canteen Storeroom	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
ALICE SPRINGS	NAMATJIRA	Specific Maintenance	ASCC Refurbish Gatehouse	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
GOVE	ARNHEM	Minor Works	Alyangula Area School - Disability Ablution	Tier 3 (\$100 000 - \$500,000)	Act Mar 22	2	Est Apr 22
GOVE	MULKA	Capital Works	Shepherdson College - Construct New Classroom	Tier 4 (\$500 000-\$5 million)	Act Jan 22	4	Est Apr 22
GOVE	MULKA	Capital Works	Langarra Homeland Centre Upgrade	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
GOVE	MULKA	Minor Works	GDH - Stores Building Upgrades	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	2	Est Apr 22

2021-2022 Department of Infrastructure, Planning and Logistics Procurement Plan Infrastructure, Investments and Contracts Division - March 2022

Region	Electorate	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
GOVE	MULKA	Minor Works	GDH - New Bulk Medical Gas Store	Tier 3 (\$100 000 - \$500,000)	Act Mar 22	4	Est Apr 22
GOVE	NHULUNBUY	Capital Works	Construction - GDH - Upgrade Fire Safety	Tier 4 (\$500 000-\$5 million)	Est Aug 22	4	Est Oct 22
DARWIN	PORT DARWIN	Capital Works	City Deals - CBD Art Gallery - ECI	Tier 5 \$5million and Greater	Est Apr 22	6	Est Jul 22
DARWIN	PORT DARWIN	Capital Works	State Square Masterplan Design	Tier 5 \$5million and Greater	Est Apr 22	6	Est Jul 22
DARWIN	PORT DARWIN	Capital Works	Liberty Square Construction	Tier 4 (\$500 000-\$5 million)	Est Sept 22	4	Est Dec 22
DARWIN	ARAFURA	Capital Works	Construction - Maningrida Police Complex & Additional Housing	Tier 5 \$5million and Greater	Est Nov 22	6	Est Jan 23
DARWIN	DALY	Minor Works	Wadeye Police Station - Upgrade Security Fence	Tier 3 (\$100 000 - \$500,000)	Est May 22	4	Est Jun 22
DARWIN	DRYSDALE	Capital Works	Goyder Centre Refurbishment	Tier 4 (\$500 000-\$5 million)	TBA	4	TBA
DARWIN	NELSON	Minor Works	Peter Mcaulay Centre - West Wing B Bldg - Refurbish old SOC Bldg	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
DARWIN	PORT DARWIN	Capital Works	Nichols Place Fitout - NT Civil & Administrative Tribunal	Tier 4 (\$500 000-\$5 million)	Est Jun 22	4	Est Sept 22
DARWIN	SPILLETT	Capital Works	Construction - Berrimah Farm - Science Services Laboratory Building	Tier 5 \$5million and Greater	Est Jun 22	4	Est Aug 22
KATHERINE	ARNHEM	Minor Works	Numbulwar School - Upgrade Outdoor Play Area	Tier 3 (\$100 000 - \$500,000)	Act Mar 22	4	Est Apr 22
KATHERINE	ARNHEM	Minor Works	BBS - Bulman School - Kitchen	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
KATHERINE	ARNHEM	Minor Works	BBS - Wugularr School - Various Works	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
KATHERINE	ARNHEM	Recoverable Works	Roper Gulf/NTG - Borroloola Cyclone Shelter	Tier 4 (\$500 000-\$5 million)	Est Apr 22	4	Est May 22
KATHERINE	DALY	Specific Maintenance	Timber Creek Rangers Station Repairs to VOQ	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
KATHERINE	GWOJA	Minor Works	BBS - Bulla Camp School - Various Works	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
KATHERINE	GWOJA	Minor Works	BBS - Pigeon Hole School - Various Works	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
KATHERINE	GWOJA	Minor Works	BBS - Yarralin School - Various Works	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
KATHERINE	GWOJA	Minor Works	Gregory National Park - Matt Wilson Campground Entrance/Lookout	Tier 3 (\$100 000 - \$500,000)	TBA	4	TBA
KATHERINE	GWOJA	Specific Maintenance	VRRS - Replace Boundary Fence between VRRS & VRD	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est May 22
KATHERINE	KATHERINE	Recoverable Works	Construction - GYRACC Arts centre Upgrade	Tier 4 (\$500 000-\$5 million)	Est Apr 22	4	Est Jul 22
KATHERINE	KATHERINE	Specific Maintenance	KDH - Laundry - Replace Ironer	Tier 3 (\$100 000 - \$500,000)	Act Mar 22	4	Est May 22
KATHERINE	KATHERINE	Specific Maintenance	KDH - Accommodation Blocks A, B & D - Replace Verandah Decking	Tier 3 (\$100 000 - \$500,000)	Act Feb 22	4	Est Apr 22
DARWIN	ARAFURA	Capital Works	Jabiru Health Centre Construction	Tier 5 \$5million and Greater	Est Apr 22	4	Est Jul 22
DARWIN	ARAFURA	Minor Works	Gunbalanya School - Supply & Install Photovoltaics (PV) System	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
DARWIN	ARAFURA	Minor Works	Gunbalanya School - Replace Astro turf	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
DARWIN	BLAIN	Capital Works	Forrest Parade School - Upgrade Outdoor Play Area	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
DARWIN	CASUARINA	Minor Works	Dripstone Middle School - Modification to Existing Handrails	Tier 3 (\$100 000 - \$500,000)	Est May 22	4	Est Jun 22
DARWIN	DALY	Capital Works	Daly River Boatramp - Carpark	Tier 4 (\$500 000-\$5 million)	Act Feb 22	4	Est Apr 22

2021-2022 Department of Infrastructure, Planning and Logistics Procurement Plan Infrastructure, Investments and Contracts Division - March 2022

Region	Electorate	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
DARWIN	DALY	Minor Works	BBS - Berry Springs Primary School - Refresh Hall	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
DARWIN	DALY	Minor Works	BBS - Palumpa School	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
DARWIN	DALY	Minor Works	BBS - Woolanang School - Ablution Block, Storage and Office	Tier 3 (\$100 000 - \$500,000)	Act Mar 22	4	Est May 22
DARWIN	DALY	Specific Maintenance	Darwin Aquaculture Centre - Replace Various Water Lines and Filters	Tier 3 (\$100 000 - \$500,000)	Act Nov 22	4	Est Apr 22
DARWIN	GOYDER	Minor Works	BBS - Middle Point School - New Multipurpose Building	Tier 3 (\$100 000 - \$500,000)	Est Apr 22	4	Est Jun 22
DARWIN	GOYDER	Specific Maintenance	Taminmin College - Replace BER APAC Units to Block 12 & 5	Tier 3 (\$100 000 - \$500,000)	Act Jan 22	4	Est Apr 22
DARWIN	GOYDER	Specific Maintenance	Taminmin College - Replace BER AHU & Associated Works	Tier 3 (\$100 000 - \$500,000)	Act Jan 22	4	Est Apr 22
DARWIN	DRYSDALE	Specific Maintenance	Driver Preschool - Replace BER Ducted Split System	Tier 3 (\$100 000 - \$500,000)	Est May 22	4	Est Jul 22
DARWIN	ARAFURA	Specific Maintenance	Jabiru School - Replace BER Chiller and Associated Works	Tier 3 (\$100 000 - \$500,000)	Est Jun 22	4	Est Aug 22
DARWIN	GOYDER	Specific Maintenance	Taminmin College - Fire Damage Rectification Works Block 15	Tier 4 (\$500 000-\$5 million)	Est May 22	4	Est Aug 22
DARWIN	VARIOUS	Period Contract	Darwin Region - Various Sites - Group 6 - Repairs and Maintenance of Airconditioning Plant and Equipment to NTG Assets for a Period of 12 Months	Tier 4 (\$500 000-\$5 million)	Est Apr 22	4	Est Jun 22
DARWIN	VARIOUS	Period Contract	Darwin Region - Repairs and Maintenance to Airconditioning Plant and Equipment - Group 2 for a Period of 12 Months	Tier 4 (\$500 000-\$5 million)	Act Feb 22	4	Est May 22
DARWIN	VARIOUS	Period Contract	Darwin Region - Repairs and Maintenance to Airconditioning Plant and Equipment - Group 7 for a Period of 12 Months	Tier 4 (\$500 000-\$5 million)	Act Dec 21	4	Est Apr 22
DARWIN	VARIOUS	Period Contract	Darwin Region - Repairs and Maintenance to Airconditioning Plant and Equipment - Group 4 for a Period of 12 Months	Tier 4 (\$500 000-\$5 million)	Act Jan 22	4	Est May 22
DARWIN	VARIOUS	Period Contract	Darwin Region - Repairs and Maintenance to Airconditioning Plant and Equipment - Group 8 for a Period of 12 Months	Tier 4 (\$500 000-\$5 million)	Est Jun 22	4	Est Aug 22
DARWIN	VARIOUS	Period Contract	Darwin Region - Repairs and Maintenance to Airconditioning Plant and Equipment - Remote for a Period of 12 Months	Tier 4 (\$500 000-\$5 million)	Est Jun 22	4	Est Nov 22