Fact Sheet

Fact Sheet
September 2021
Alice Springs CBD Revitalisation Project
Staged works

Dear Stakeholder, 

As part of the Alice Springs CBD Revitalisation project, the following road closures will occur on Bath St
Stage 1 mid-September to mid-October
Coles side of Bath St will be closed:
· Between Gregory Tce and Parsons St (north bound)
· Road and footpath closed
· Entry/exit to Coles complex carpark closed
· Pedestrian crossing from Coles Complex to Yeperenye Shopping Centre will be closed
· Access will remain open to Coles Complex and Bath St shops via Railway Terrace and Gregory Terrace

[bookmark: _GoBack]Stage 2 mid-October to late-November
Yeperenye Shopping Centre side of Bath Street will be closed:
· Between Gregory Tce and Parsons St (south bound)
· Road and footpath closed
· Pedestrian crossing from Coles Complex to Yeperenye Shopping Centre will be closed
· Access remains to Police Watch House, Woolworths loading dock and online shopping pick-up. Please observe traffic management in place.

The taxi rank on Bath St will be temporarily relocated to Parsons St.
The Department of Infrastructure, Planning and Logistics will provide regular project updates to stakeholders.
For more information contact Department of Infrastructure, Planning and Logistics via email communications.dipl@nt.gov.au or visit dipl.nt.gov.au/projects 
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